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LDEQ ANSWERS TO PROPOSERS QUESTIONS 
RFP No.  3000005871 

“Final Closure of RCRA Tank Systems and Ancillary Equipment” 
Former Benton Creosoting Works, 6695 Louisiana Highway 3 North, LA, 

Bossier Parish 
 

 
LDEQ’s answers to the following questions are intended to provide information to 
potential proposers questions to RFP No. 3000005871. 
 
Questions and answers that may potentially result in the disclosure of information 
from proposals of competing bidders will not be published. 
 
 
Question 1:  In regard to the Schedule of Prices, Attachment 2, Item 4 calls a 
Lump Sum price for the “Implementation of the Closure Plan and Evaluation and 
Interpretation of the Data”; how can you accurately quantify/qualify the level of 
effort (specifically disposal costs) prior to the site assessment and 
reconnaissance level of effort (Item 2).  The overall site conditions may have 
changed dramatically since the last assessment was conducted.   
 

LDEQ’s answer:  The document entitled “Benton Creosote Works, Benton, 
Louisiana - Closeout Report” dated August 23, 2012, provides an 
assessment of 15 tanks, and removal of materials from 4 tanks by ACOE, 
in April, 2012.  Contains tank inventory and location map showing current 
location of tanks on-site”.  This document is available at DEQ’s EDMS at: 
http://edms.deq.louisiana.gov/app/doc/view.aspx?doc=8941354&ob=yes 
Since no activity has occurred at the facility since the submittal of this 
report, the only variable will be the volume of collected rain water in open 
tanks and/or containment areas.   

Contractor responsibility: All wastewater shall be collected in approved 
containers (frac tanks, Rain-for-Rent containers or equivalent).  Contractor 
shall provide characterization sampling and analysis for the collected 
rainwater.  The Department will aid the contractor to obtain an emergency 
permit for batch discharge, and make every attempt to expedite and have 
any fees waived.  Pertinent information on this type of batch discharge 
permit is found at the following links on the DEQ  public website:  
http://www.deq.louisiana.gov/portal/Default.aspx?tabid=1837 

  
 It is anticipated that the only costs that the consultant/contractor would be 
responsible for would be rental of the temporary storage containers and 
sampling and analysis for wastewater characterization prior to discharge 
to ensure compliance with discharge limits.   
 

http://edms.deq.louisiana.gov/app/doc/view.aspx?doc=8941354&ob=yes
http://www.deq.louisiana.gov/portal/Default.aspx?tabid=1837
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The Contractor shall assist the Department with coordination of the 
oversight of the discharge including coordination with the contractor, local 
water inspector(s) and/or Department permitting staff. 
 

Question 2:   It was further expressed during the bid walk that information 
regarding the amount of wastes, estimated volumes and previous assessment 
information was available on the LDEQ EDMS.  Where the information presented 
in the previous reporting for the Site was informative, it does not specifically 
quantify the amount and type of wastes that could be considered “hazardous” by 
listing.  This is very important information, especially when trying to derive cost to 
complete a lump sum bid.  The agency should consider revising the RFP to 
include general concessions (estimate of volumes) for all contractors bidding the 
project. 
 

LDEQ’s answer:  The document entitled “Benton Creosote Works, Benton, 
Louisiana - Closeout Report” dated August 23, 2012, provides an 
assessment of 15 tanks, and removal of materials from 4 tanks by ACOE, 
in April, 2012.  Contains tank inventory and location map showing current 
location of tanks on-site”.  This document is available at DEQ’s EDMS at: 
http://edms.deq.louisiana.gov/app/doc/view.aspx?doc=8941354&ob=yes 

 
Question 3:  Of the 4 tanks that are presumed to still contain F034 or K001 
wastes, is there an accurate or estimated volume for bidding purposes? 
 

LDEQ’s answer:  We are not applying specific waste listings to the waste 
water.  All listed wastes were removed during previous removal actions. 
For this proposal, the contractors are required to determine if any solid 
waste generated exhibit any hazardous characteristics. Refer to the 
answer to question No. 1 for the handling of waste waters. 

Question 4:  It was also stated during the bid walk that it is presumed that any 
wash water and storm water generated during the decontamination activities 
would likely be approved to be discharged to the City of Benton POTW system.  
Are there any current agreements in place with the City which define the 
requirements set forth for discharge into their system (sewer use ordinance or 
consent agreement)?  Has this been approved or not?  Can the agency identify 
the specific waste streams that would be allowed to be discharged into the 
POTW system? 
 

LDEQ’s answer:  Refer to the answer to question No. 1.  

Question 5:  The Schedule of Prices states “A 10% retainage will be withheld 
from each invoice until the Final Closure Report has been approved by the 
Department.”  Why would a retainage be held after completion of items 1 thru 3, 
since those activities would be complete and approved by the agency? 
 

http://edms.deq.louisiana.gov/app/doc/view.aspx?doc=8941354&ob=yes
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LDEQ’s answer:  10% retainage will be withheld on each invoice 
regardless of task. This is routine Department practice for this type of 
contract. 

 
Question 6:  What are the standards that must be met in regard to the rinsate 
samples (confirmation samples) collected following the decontamination of tanks, 
vessels and secondary containment structures?   
 

LDEQ’s answer:  If the tanks are to be reused as tanks, then rinsate 
sample results shall be evaluated in accordance with DEQ’s “Guidance 
For RCRA Closure of Aboveground Units,  prepared by Louisiana 
Department of Environmental Quality - Waste Permits Division, 2009 (form 
_7253_r00; 05/19/09). Secondary containment shall also be 
decontaminated in accordance with the above-referenced guidance. 
 
If the tank material is going to be sent for scrap, rinsing to visual clean is 
required, and proof of scrapping shall be submitted to the Department 
within the final report. 

Question 7:  Can the agency please define “ancillary equipment?”  We presume 
that all tanks, vessels and associated piping above ground, along with separators 
and coolers in the vicinity of the tanks and vessels would require removal?  
Within the treatment building, there are pumps, a compressor, heat exchangers, 
an air volume tank, boilers and other miscellaneous debris.  To remove these 
items the overall structure of the building would need to be removed.  Should the 
contractor factor in their pricing the removal and or decontamination of the above 
mentioned ancillary equipment? 
 

LDEQ’s answer:  Yes, the contractor should factor pricing for removal 
and/or decontamination of all “ancillary equipment” as described in the 
question above.   Removal of the overall structure of the treatment 
building is not included in this SOW.  However, removal of incidental parts 
of the structure may be performed at the discretion of the bidder in order 
to maximize efficient removal of the contents.  Portions of the building 
dismantled to facilitate removal of equipment need not be replaced, but 
should be sent for scrap with the other equipment removed from the 
building. Additionally, please see responses to Questions 14 and 16. 

Question 8:  Can any clearing and grubbing debris (shrubs/trees) be left onsite? 
 

LDEQ’s answer:  Contractor shall stage any wood debris resulting from 
vegetation clearing at a central location near the inactive southern portion 
of the facility.  The Contractor shall not be responsible for off-site removal 
of vegetation. The Department will coordinate removal of any wood debris 
from vegetation clearing.  Contractor is responsible for minimizing 
vegetation clearing during demolition to that necessary for the efficient 
demolition and removal of materials for scrap and/or disposal. 
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Question 9:  Do any of the remaining drums onsite contain listed wastes?  Is it 
the responsibility of the contractor to remove and dispose of all drums and drum 
related material as ancillary wastes?   
 

LDEQ’s answer:  The Contractor shall characterize the contents of the 
drums, over-pack the drums, properly label the drums with the sample 
analysis results from the hazardous characterization, and put in secure 
location on-site, i.e. in secondary containment area.    The Contractor shall 
also supply the Department with a detailed inventory of the quantity and 
contents of the waste material characterized. Actual off-site disposal will 
be handled by the Department.  

Question 10:  Will the contractor have to adhere to EPA’s Contract Laboratory 
Program (CLP) sample collection and chain-of-custody procedures?  This is 
critical to development of the QAPP. 
 

LDEQ’s answer:  EPA’s Contract Laboratory Program (CLP) sample 
collection and chain-of-custody procedures are not required.   Procedures 
employed must meet the data quality assurance/quality control 
requirements of Section 2.4 of DEQ’s “Risk Evaluation/Corrective Action 
Program”.     

Question 11:  Will the agency sign as the “generator” on the disposal manifests 
for any waste generated on-site? 
 

LDEQ’s answer:  The Contractor shall act as the Department’s agent for 
generation of the waste and signature of the manifest.   

Question 12:  The RFP suggests that the agency will consider progress 
payments in Section 9.4.  Is it presumed that the agency will possibly hold 
payment for “Implementation of the Closure Plan and Evaluation and 
Interpretation of Data” until the end of the project? 
 

LDEQ’s answer:  In accordance with SOW Section 9.4. Progress payments 
may be made at the discretion of the Department’s Project Manager based 
upon measureable accomplishment of work and upon submittal of supporting 
documentation. Only in rare circumstances would the Department withhold 
payment of this kind until end of project, i.e., poor performance or lack of 
documentation regarding measurable accomplishment of work. 

 
Question 13:  Previous reports state that all aqueous contents located within the 
onsite tanks contain F034 wastes.  Are all aqueous contents within tanks to be 
considered F034?  Tanks 10 & 11 were historically decontaminated and given 
Solid Waste Management Unit closure (NFA). 
 

LDEQ’s answer:  Refer to the answers to questions No. 2 and 3.  
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Question 14:  With regard to (6), Section 3.3 – Project Planning for Site Closure 
Activities of the Statement of Work (Attachment 1), please define “any other 
structures potentially impacted by the presence of hazardous constituents.” 
 

LDEQ’s answer:  “Any other structures potentially impacted by the 
presence of hazardous constituents” includes any boilers, compressors, 
air supply/volume tanks, pumps or any non- impacted process piping, heat 
exchangers, boilers, and other miscellaneous debris.  Additionally, please 
see responses to Questions 7 and 16. 

Question 15:  Should soil samples collected in proximity to the tank or tank 
containment system exhibit COC concentrations that exceed the RECAP limiting 
screening standards or applicable RCRA closure standards, what actions will be 
required of the contractor to obtain clean closure?  Will agency require additional 
RECAP activities or soil removal activities to be conducted for this project, within 
the scope of work of this RFP? 
 

LDEQ’s answer:  In regard to the soils in proximity to the tanks or tank 
containment systems, the contractor will be responsible only for collection, 
analyses, and reporting of soil confirmation samples.  Any subsequent 
RECAP activities or soil removal activities that may be required are 
outside the scope of work of this RFP. 

Question 16:  Enclosure 1 of the RFP list “Treatment Building” and is described 
as “Unregulated unit; includes any material contained in Treatment Building, slab 
of Treatment Building, and surrounding soils.”  Does this include any boilers, 
compressors, air supply/volume tanks, pumps or any non- impacted process 
piping and miscellaneous debris? 
 

LDEQ’s answer:  Yes, please see responses to Questions 7 and 14. 

Question 17:  Has an asbestos survey been performed on the TSI observed on 
process piping, the treatment cylinder, boilers or tanker trailer? 
 

LDEQ’s answer:   
 

Asbestos: Department inspectors will make every effort to conduct an 
inspection/survey of the facility to verify whether asbestos containing 
materials exist on-site. Contractor should provide contingent costs for both 
conducting the asbestos inspection/survey (as a contingency) should the 
Department NOT conduct the survey, and conducting asbestos 
disposal/removal (as a contingency) should the survey determine that 
asbestos removal will be necessary to successfully conduct the demolition 
activities. 
 

NORM: It is the Department’s understanding that no type of pre-
certification or survey is required by scrap metal dealers; they perform a 
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survey of their own for each truck load of scrap.  As long as it passes the 
recycling facilities’ NORM screening, it is accepted for recycling.  If it were 
to fail for some reason, the recycling facility would reject that material and 
it would have to be managed otherwise.  The Department does not expect 
any of these materials to fail the NORM screen, but if that were to happen, 
the Department will resolve any issues outside of this contract.  NO costs 
for special provisions for NORM survey and/or remediation are to be 
included in the bid. 
 

Question 18:  Should the tank volumes disclosed in the Conti/USCOE report be 
used for estimating the F034 wastes volume? Should the volumes contained in 
the tanks exceed the disclosed volume, how will the contractor recover costs with 
the current lump sum pricing arrangement?  Not to mention, TSDF are reluctant 
to quote disposal costs without an approved profile and a physical sample sent to 
them. 

 

LDEQ’s answer:  Refer to the answers to questions Nos. 2, 3, and 13. 

Question 19:  This is more of a request instead of a question.  It would be very 
helpful from both the worker protection and scrap metal recycling/waste 
disposition perspectives if we had both Asbestos and NORM surveys for all of 
the equipment involved in this RFP.  Without this information, bids will need to 
address the possibility, or absence, of both.   Only a suggestion, but if a 
contractor is ultimately hired to do these surveys, all equipment on site should be 
surveyed as a cost saving measure for future related activities.  
 

LDEQ’s answer:  Refer to the answer to question No. 17.  

Question 20:  Waste Quantity, Consistency and Waste Codes – Can LDEQ 
establish assumed volumes of wastes and associated waste codes, respective 
consistency of each waste stream, etc?  For instance, one tank/vessel may have 
up to three (3) waste streams present (liquid, sludge/semi-solid, solid/bottoms).  
Please include drums and storm water throughout the site within containments, 
tanks, piping, etc. 
 

LDEQ’s answer:  Refer to the answers to questions No. 1, 2, 3, 13, and 
9. 

Question 21:  Lab Cost Clarification – Can LDEQ confirm and clarify that all 
analysis will be performed by an EPA lab to be contracted and paid for by 
others?  The statement of work indicates the need for an LDEQ accredited 
laboratory with regard to waste characterization, but changes to the EPA 
laboratory later in the SOW.  Please clarify laboratory analysis with regard to 
whether the Contractor will incur any expenses related to: sample containers, 
shipping containers, shipping, sample analysis, electronic deliverables, etc. 
(those things typically provided by environmental labs). 
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LDEQ’s answer:  The EPA laboratory is not able to perform waste 
disposal characterization analysis; these services must be provided by the 
successful bidder.  Media samples of water, sediment, and soils shall be 
sent to the EPA laboratory for analysis.  
 
Per SOW Section 3.4.2 The Contractor shall provide all sample 
containers, ice chest(s), ice and other sample mailing/transportation 
necessities, including but not limited to tape, bubble wrap, etc. The 
Contractor shall coordinate with the EPA lab to obtain chain-of-custody 
forms and sample container labels.   
 

Question 22:  Water Discharge – Can LDEQ confirm and clarify that the 
Contractor should assume all storm water, wash water to be generated from 
decon activities, etc. can be discharged onsite to the local POTW at no cost to 
the Contractor?  This statement was made during the mandatory site visit. 
 

LDEQ’s answer:  Refer to the answers to questions No. 1, 2, 3, and 13. 

 

Question 23:  Can you please provide the size of each tank/vessel, concrete 
containment, foundation, etc. which shall be deconned, else provide drawing we 
can perform a take-off, or a total surface area to be deconned as a basis for our 
bid? 
 

LDEQ’s answer:  The only information available regarding these issues 
are contained in the document entitled “Benton Creosote Works, Benton, 
Louisiana - Closeout Report” dated August 23, 2012, provides an 
assessment of 15 tanks, and removal of materials from 4 tanks by ACOE, 
in April, 2012.  Contains tank inventory and location map showing current 
location of tanks on-site”.  This document is available at DEQ’s EDMS at: 
http://edms.deq.louisiana.gov/app/doc/view.aspx?doc=8941354&ob=yes 

 

Question 24:  Final Report – Please elaborate on the objective of the Final 
Certification/Report.  During the mandatory site visit, a statement was made that 
remediation of soils would NOT be performed.  Based on this statement, we 
assume the purpose of the final report is to merely document the work 
performed, i.e. equipment and structures were deconned, etc. but not to 
insinuate the site has been cleaned since we aren’t supposed to be remediating 
any soil, only sample soil surrounding various tanks to report anything that might 
exist.  If no clean confirmation samples, this could not be considered a closure 
report, could it?  Please clarify the expectations for this report. 
 

LDEQ’s answer:  The final report will document all activities conducted 
toward tanks closure; while we hope for clean closure of most of the 
subject units, we also realize that “clean closure’ may not be feasible 

http://edms.deq.louisiana.gov/app/doc/view.aspx?doc=8941354&ob=yes
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within the confines of this scope of work.  For units where clean closure is 
obtained, we will require a Final Certification/Report of Clean Closure, 
certified by a professional engineer.  In cases where unit cannot be clean 
closed under this scope of work, the contractor shall provide all 
documentation of closure activities conducted, along with 
recommendations for future action required to obtain clean closure.  We 
anticipate that clean closure will be attainable for tanks systems and their 
concrete secondary containments, but may not be possible for tank’s  
earthen containment. 
 

Question 25:  Can you please clarify which areas, and the size of each area, 
which soil shall be sampled?  i.e. reference to surrounding soils sampled for 
confirmation. 
 

LDEQ’s answer:  For secondary containment structures, confirmation 
sampling shall be conducted only within the footprint of the secondary 
containment structures, consisting of rinsate samples for concrete 
containment areas and soil samples for earthen containment structures.  
Any soils outside of the containment structures are outside the scope of 
this project. 

 

Question 26:  Travel Pricing – Does the below bullet from the Pricing Sheet 
pertaining to all line items, or just Item No. 8? 

Travel and other allowable expenses shall be reimbursed in accordance 
with the Division of Administration State General Travel Regulations, 
within the limits established for State Employees, as defined in Division of 
Administration Policy and Procedure Memorandum No. 49. 
http://www.doa.la.gov/Pages/osp/Travel/travelPolicy.aspx 

 

 
LDEQ’s answer:  Per Attachment 2 Schedule of Prices 1st and 2nd 
footnotes, rates for lines 1-5 DO include travel expenses within the 
bidder rates (i.e., no separate reimbursement). Rates for Lines 6-7 DO 
NOT include travel expenses within the rates, and travel expense 
reimbursement for task lines 6-7 shall be in accordance with the PPM. 

 
Question 27:  Please confirm that costs associated with transportation and 
disposal of waste materials generated during the closure work are not to be 
included in our bid pricing. 
 

LDEQ’s answer:  Refer to the answers to questions No. 1, 2, 3, 13, and 
9.  

 

http://www.doa.la.gov/Pages/osp/Travel/travelPolicy.aspx
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Question 28:  (Page 6 of 18 – 2.4) Is the EPA performing confirmatory analysis 
only; and is the LELAP lab only needed to conduct characterization & profiling 
analysis? 
 

LDEQ’s answer:  Refer to the answer to question No. 21. 
 

 
Question 29:  (Page 7 of 18 - 2.6) (Bidder sub) is a Hudson Initiative 
Company.  If the proposer is not a certified small entrepreneurship, the RFP does 
not detail how the points will be allocated.  What would constitute 10 points for 
using a sub(s)? 
 

LDEQ’s answer:  Regarding Hudson Initiative: In accordance 
with Division of Administration (DOA) mandate and RFP 
Sections 2.6 and 4.4, scoring must be as follows: 
 

Proposer Status and Reserved Points: 
 

 Proposer is a certified small entrepreneurship: Full 
amount of the reserved points  

 Proposer is not a certified small entrepreneurship but 
has engaged one or more certified small 
entrepreneurships to participate as subcontractors or 
distributors.  Points will be allocated based on the 
following criteria: 
-the number of certified small entrepreneurships to be 
utilized 

 -the experience and qualifications of the certified small 
entrepreneurship(s) 

 -the anticipated earnings to accrue to the certified small 
entrepreneurship(s) 

For a prime who is not a certified Hudson Initiative firm who 
proposes to subcontract with certified firm(s), the Department’s 
approach for implementation of the DOA mandate is to create 
ranges within the three above-referenced areas (number, 
experience/qualifications, anticipated earnings), apply a 
subtotal of points earned in the three areas, and average the 
three subtotals to create total points earned out of 10. The 
ranges may be summarized briefly as: 

1) Number of certified subs 
1 sub (subtotal of 2 points) 

2 subs (subtotal of 4 points) 

3 subs (subtotal of 6 points) 

4 subs (subtotal of 8 points) 

5 or more (subtotal of 10 points) 

2)  Combined relevant experience of certified subs 
Less than 1 YR (subtotal of 2 points) 
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1-5 YRS (subtotal of 4 points) 

6-10 YRS (subtotal of 6 points) 

11-19 YRS (subtotal of 8 points) 

20 or more YRS (subtotal of 10 points) 

3) Anticipated earnings of certified subs 
Less than 5% (subtotal of 2 points) 

6-10% (subtotal of 4 points) 

11-15% (subtotal of 6 points) 

16-20% (subtotal of 8 points) 

More than 20% (subtotal of 10 points) 

Question 30:  Page 10 of 18 - 3.2.3 (1) (b) Why is a Professional Engineer 
required over a Professional Geologist?  Current state regulations do not require 
that a design be developed by a professional engineer, but it does require a 
geologist log samples.  Should the specification be changed to remove the 
professional engineer and replace with a professional geologist?  How many of 
each discipline is LDEQ looking for in the of the key personnel identified with the 
exception of the Project Manager, Site Supervisor, Project Manager Backup and 
Site Supervisor Backup?  
 

LDEQ’s answer:  LAC 33:V.3517 requires the certification of closure by 
an independent, qualified professional engineer.  As per SOW Section 6.4, 
in accordance with the Louisiana Professional Geoscience Practice Act, if 
on-site work performed by a geologist does include the practice of 
geoscience, a current Louisiana Professional Geoscientist License shall 
be required.  In accordance with RS 37:711.12.D. (6) if on-site work 
performed by a geologist does not include the practice of geoscience, a 
current Louisiana Professional Geoscientist License shall not be required.  
The services of a Professional Geologist may be desirable in some cases, 
but likely unnecessary due to the shallow nature of soil sampling required; 
a qualified environmental technician would be acceptable for collection of 
shallow soil samples.   Soil confirmation sampling should be limited to 
approximately two feet below ground surface; and indication of deeper soil 
impact will be addressed as a separate phase and is outside the scope of 
this project. 
 
Proposers shall have at least one individual available in each of the 
following labor categories: Project Manager, Site Supervisor, Project 
Manager backup, Site Supervisor backup, Professional Engineer, 
Scientist, Quality Assurance Manager, Environmental Technician and 
Equipment Operator. Dual assignments (i.e., one individual covering more 
than one labor category) are acceptable; however, proposers offering 
excessive dual assignments (i.e., more than two instances of one 
individual covering more than two labor categories), may receive lower 
scores during the proposal evaluation process. 
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Question 31:  Page (11 of 18 - 3.2.5)  (Bidder sub) is a Louisiana Water Well 
Driller.  How many project descriptions will you need from for the driller 
experience requirement?  
 

LDEQ’s answer:  There is no minimum number of entries. The RFP 
requests information on relevant projects undertaken during the past 
three (3) years. Three (3) project descriptions for each Louisiana Water 
Well Driller should be sufficient.  It is noted that the requirement for the 
services of a Louisiana Water Well Driller is included as a contingency 
and will most likely not be required during the course of this project. 
 

 
Question 32:  (SOW Page 2 of 15 – 3.2) Is AI 1230 the only AI for the 
site?  There are over 1500 files in EDMS AI 1230, which files or back to what 
date will the team be responsible for reviewing and summarizing? 
 

LDEQ’s answer:  Agency Interest Number 1230 is the only unique 
identifier for this site.  All pertinent document should be listed in EDMS 
under the “Media” category of “Hazardous Waste.” EDMS files are 
available in preparing proposals for the work.  The contractor will be 
required to perform the actual demolition and field work regardless of 
level of file reviews performed.  The completion of the SOW tasks are 
stand alone and do not require a certain level of EDMS file review.   

 
Question 33:  (SOW Page 2 of 15 – 3.2)  Regarding the current site information 
-  For bid purposes, which areas of the site will not support equipment, trucks, 
vehicles without the need for temporary roads?  If temporary roads are installed 
can the road bed material remain onsite or will it have to be removed?  Do you 
see the topographic and hydraulic information coming from existing information in 
EDMS documentation or will the information need to come from Soil 
Conservation Service Publications?  What distance from the site does the 
population and ecological data need to be developed for?  Who does LDEQ 
anticipate needing to be interviewed (Detail the individuals familiar)? 
 

 
LDEQ’s answer:  The contract does not include provisions for building 
temporary roads.  The contractor is responsible for obtaining and 
preparing work plans under standard good work practices utilizing 
information sources specified in the RECAP document.   
 
All areas of the facility where heavy equipment will be required should 
be readily accessible without construction of temporary roads, 
depending, of course, on rainfall events and site drainage; in the event 
of wet conditions prohibiting access, work may be delayed until site is 
adequately drained.  In the area of the closed RCRA land disposal unit, 
special provisions shall be implemented to ensure that the final cover 
is not compromised. 
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Background information, such as topographic and hydraulic 
information and soil conditions, may be taken directly from existing 
information in EDMS documentation.  Population and ecological data 
within a one-mile radius of the facility is acceptable and should be 
available from published sources and/or online databases.  
Opportunities for interview with personnel familiar with facility 
operations are likely to be limited; personal interviews may be 
beneficial but are not required.  This information need not be extensive 
in nature and is intended mainly for inclusion into the final report to 
inform the public regarding the general facility setting.  
 

Question 34:  (SOW Page 3 of 15 – 3.3 (4) and (7)) There are no procedures 
detailed in “Guidance for RCRA Closure of Aboveground Units”.  Please provide 
this information 
 

 
LDEQ’s answer:  Contractor is required to submit procedures for 
cleaning equipment in the closure plan.  Also see answers to questions 
No. 1, 2, 3, 13, and 9. 
 
The DEQ document “Guidance for RCRA Closure of Aboveground 
Units” provides guidance on establishing clean closure criteria for tank 
systems and ancillary equipment.  Actual closure procedures, including 
decontamination procedures, demolition, removal, and 
disposal/recycling of tank system components, shall be proposed by 
the bidder based on acceptable industry practices and the best 
professional judgment of the bidder. 
 
 

Question 35:  Are wipe samples sufficient to document that cleaning objectives 
for slabs, drip pans and vessels have been met?  Are rinsate samples sufficient 
for this purpose?  If not, is there a restriction on slab core depths and location for 
the collection of samples?  
 

LDEQ’s answer:  Wipe samples are no longer used to determine level 
of decontamination of equipment.  Rinsate samples are collected and 
analyzed in accordance with the Guidance for RCRA Closure of 
Aboveground Units for any equipment or materials that will not be sent 
for scrap. 
 
Rinsate samples shall be the method of confirmation sampling for 
above-ground units, when not sent for scrap. Considering the physical 
and chemical nature of the contaminants of concern, core sampling is 
not covered under this SOW. 
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Question 36:  If free phase product is encountered under areas to be 
demolished, will the contractor be responsible for handling or will this be 
considered a change in scope? 
 

LDEQ’s answer:  Contractor is responsible for identifying 
environmental conditions in the areas noted in the SOW.  Contractor is 
not responsible for any remedial actions for soils or groundwater. 
In regard to environmental media, only closure confirmation soil 
sampling in included in this scope of work.  Any discovery of free-
product or any other indication of a release of hazardous constituents 
to environmental media (soil and/or groundwater) should be reported 
immediately to the DEQ Project Manager; any other response action to 
a release to environmental media is outside the scope of this project, 
unless the release is a direct result of the consultant’s activity at 
the site, in which case, it will be the full responsibility of the 
contractor to mitigate abd remediate the release at their expense.   
 
 

Question 37:  There is no information in the RFP about asbestos or lead-based 
paint.  LAC 33: III Chapter 51 requires that an asbestos survey be completed 
prior to the demolition.  Is there an asbestos survey or will the contractor be 
responsible to include the cost of a survey?  If asbestos is present then can we 
assume this would be a change in scope to abate?  There are painted surfaces 
on the building and some of the ASTs.  Is this paint lead-based paint? 
 

LDEQ’s answer:  Regarding asbestos, refer to the answer to question 
No. 17.  
 
Regarding lead, the contractor is responsible for personnel safety 
when working in areas that potentially present exposures due to lead- 
based paint, and any other potential COC.  The Contractor should 
employ appropriate Personnel Protective Equipment, and follow all 
health and safety recommendations in accordance with EPA and 
OSHA guidelines. This includes practicing good hygiene while at the 
work site when engaged in activities that may render inert COCs into a 
form amenable to causing potential exposures.   
 
It will be the responsibility of the contractor/consultant to evaluate and 
meet the acceptance criteria of the recycling/disposal facility for the 
demolition materials.  
 

 
Question 38:  What information is available that defines the nature and extent of 
materials remaining in tanks? 
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LDEQ’s answer:  Refer to the answers to questions No. 1, 2, 3, and 
13. 

 
Question 39:  Has waste determinations been made regarding the waste (haz 
vs. non-haz), quantities of each type of waste, and have any analyses been 
performed on the waste? 
 

LDEQ’s answer:  Refer to the answer to question No. 9. 
 

Question 40:  Has any testing been performed for asbestos containing materials 
that may be present in buildings, pressure treating vessel, etc.?  If not, would a 
licensed asbestos contractor be required as part of the project? 
 

LDEQ’s answer:  Refer to the answer to question No. 17. 
 

Question 41:  Will the office building be removed as part of the project? 
 

LDEQ’s answer:  No, office building removal is not part of this project.  

 
 

Question 42:  Please confirm that there are no utilities (electricity, water, etc.) 
currently present at the facility.  If no water, would the fire hydrant located near 
the highway be available to use? 
 

LDEQ’s answer:  Contractor shall assume that no utilities will be 
present, and Contractor shall be self-contained. 
 

Question 43:  Does LDEQ expect costs to secure the site (fencing, gates, locks, 
etc.) be included in the proposal? 
 

LDEQ’s answer:  The Contractor shall be responsible for ensuring 
that the front gate will remain secure and that adequate signage is 
installed. 


